

# TABLE OF CONTENTS

## CHAPTER 1 - PROJECT AGREEMENT PREPARATION

1.1	GENERAL .....	1
1.2	FORM OF AGREEMENT .....	1
1.3	PROJECT AGREEMENT (PAGES 1 AND 2) OTS-38 AND OTS-38A.....	2
1.4	PROJECT DESCRIPTION (SCHEDULE A) OTS-38B.....	3
1.5	ADMINISTRATIVE SUPPORT STATEMENT/AGENCY CONTRIBUTION (SCHEDULE A-1) OTS-38C.....	3
1.6	DETAILED BUDGET ESTIMATE (SCHEDULE B) OTS-38D AND OTS-38E.....	6
1.7	BUDGET NARRATIVE (SCHEDULE B-1) OTS-38F.....	8
1.8	QUARTERLY EVALUATION DATA FORM (SCHEDULE C) OTS-38G .....	10
1.9	CERTIFICATIONS .....	10

## CHAPTER 2 - ALLOWABLE COSTS

2.1	GENERAL .....	11
2.2	DEFINITIONS .....	11
2.3	ELIGIBILITY REQUIREMENTS.....	12
2.4	TOTAL PROJECT COSTS.....	12
2.5	ALLOWABLE DIRECT COSTS .....	13
2.6	INDIRECT COSTS .....	15
2.7	ALLOWABLE COSTS .....	15
2.8	UNALLOWABLE COSTS .....	16

## CHAPTER 3 - IMPLEMENTATION AND CONTROL OF APPROVED PROJECTS

3.1	GENERAL .....	19
3.2	APPROVED AGREEMENT .....	19
3.3	PRE-OPERATIONAL MEETING .....	19
3.4	FISCAL OR ACCOUNTING OFFICIAL .....	19
3.5	PROJECT DIRECTOR.....	19
3.6	OTS RESPONSIBILITY .....	20
3.7	APPLICANT AGENCY RESPONSIBILITIES.....	20
3.8	PROJECT REVISIONS .....	20
3.9	REVISION REQUESTS FOR OTS APPROVAL .....	21
3.10	FORMAL REVISION REQUESTS .....	22
3.11	APPROVAL OF REVISION REQUESTS .....	22
3.12	CARRY OVER OF UNEXPENDED FUNDS .....	22
3.13	WITHHOLDING, DISALLOWANCE, REDUCTION, TERMINATION AND/OR DENIAL OF GRANT FUNDS .....	23
3.14	TERMINATION REQUESTED BY APPLICANT AGENCY .....	23
3.15	CLOSE OUT OF PROJECTS .....	23

## Table of Contents (Cont'd)

3.16	FUND AVAILABILITY.....	24
3.17	LIMITATION ON LIABILITY .....	24

### **CHAPTER 4 - FISCAL REQUIREMENTS**

4.1	GENERAL .....	25
4.2	INTERNAL CONTROL .....	25
4.3	ACCOUNTING RECORDS .....	25
4.4	ADEQUATE SOURCE DOCUMENTATION.....	26
4.5	EQUIPMENT MANAGEMENT REQUIREMENTS.....	27
4.6	OTS RECORDS AND REPORTING REQUIREMENTS .....	28
4.7	EQUIPMENT DISPOSITION.....	28
4.8	COPYRIGHT/TRADEMARKS .....	29
4.9	PROGRAM INCOME – RECORDS/REPORTING.....	29
4.10	RECORDS RETENTION .....	29
4.11	SINGLE AUDIT REQUIREMENTS.....	30
4.12	OTS AUDIT REVIEWS .....	30

### **CHAPTER 5 - PREPARATION OF REIMBURSEMENT CLAIMS**

5.1	GENERAL .....	31
5.2	CLAIM SUBMISSION .....	31
5.3	CLAIM DUE DATES .....	31
5.4	CLAIM PREPARATION.....	31

### **CHAPTER 6 - PROCUREMENT AND CONTRACT ADMINISTRATION**

6.1	GENERAL .....	33
6.2	FEDERAL LAWS AND STANDARDS.....	33
6.3	DEFINITIONS .....	34
6.4	PROCUREMENT STANDARDS .....	34
6.5	PROCUREMENT RECORDS.....	35
6.6	SOLE SOURCE PROCUREMENTS .....	35
6.7	SOLE SOURCE RECORDS .....	35
6.8	CONTRACTUAL SERVICES .....	36
6.9	CBO'S AND NON-PROFIT CORPORATIONS/ORGANIZATIONS.....	36
6.10	CONTRACT PROVISIONS .....	37
6.11	CONTRACT CHECKLIST .....	38
6.12	CONTRACT MANAGEMENT RESPONSIBILITY .....	38

### **CHAPTER 7 - PROJECT REPORTS**

7.1	GENERAL .....	39
7.2	QUARTERLY PERFORMANCE REPORT (QPR) .....	39
7.3	QPR DUE DATES .....	39
7.4	QUARTERLY EVALUATION DATA FORM - SCHEDULE C .....	40

## Table of Contents (Cont'd)

7.5	FINAL REPORT .....	40
7.6	EXECUTIVE SUMMARY .....	42
7.7	REPORTING AND CLAIMS TIMETABLE .....	43

### EXHIBITS

<u>1-A</u> – SAMPLE PROJECT AGREEMENT ANYTOWN .....	44
<u>1-B</u> – OTS –33 ACCEPTANCE OF CONDITIONS AND CERTIFICATIONS.....	62
<u>4-A</u> – OTS – 25 EQUIPMENT REPORT FORM .....	64
<u>4-B</u> – EQUIPMENT CERTIFICATION.....	66
<u>4-C</u> – EQUIPMENT ESTIMATED USEFUL LIFE .....	67
<u>5-A</u> – OTS-39 PROJECT CLAIM INVOICE AND.....	68
OTS-39A PROJECT CLAIM DETAIL.....	69
<u>5-B</u> – DETAILED INSTRUCTIONS FOR OTS-39 AND OTS39A .....	71
<u>6-A</u> – GENERAL TERMS, CONDITIONS, AND CERTIFICATIONS.....	75
<u>6-B</u> – CONTRACTUAL CERTIFICATION CHECKLIST.....	94